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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS-36-17.5/19. 1 IN LASSEN COUNTY ABOUT 5 M LES WEST DI G I T CONSTRUCTI ON | NC WNG KATHRYN $956, 564 04/ 09/ 09 75%
02- 1E0704 OF SUSANVI LLE FROM 0.1 M LE EAST OF P O BOX 494 28482 HW 44, SUITE 1 $g$, ggg %; gg; 83 93%
SUSAN RI VER BRI DGE TO 36/ 44 SHI NGLETOWN, CA 96088 ’
CHESTER CA 96020 "
SEPARATI ON. (530) 258- 3306 (530) 474- 4424 SUSPENDED
HVA OVERLAY W TH DI G OUTS
WeCP
02- LAS-36-22.5/24. 4 I N LASSEN COUNTY NEAR SUSANVI LLE ON  STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $4,324,264 09/03/08  100%
02- 368904 ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660 P.O. BOX 270430 $4, 334, 928 88; %g; gg 100%
LAKE ROAD TO QUARRY STREET
RESURFACE SHClciJDER REDDI NG CA 96049 S:igN\Z/;;Ls’lng st Loroy OQC@P
(530) 222- 0810 (530) 257- LETED
HB4C SWPPP
02- LAS- 139- 40. 0/ 53 I N LASSEN COUNTY ABOUT 40 M LES | NTERNATI ONAL SURFACI NG GREEN, DAVID $1, 216,648 06/09/09  100%
02- 0E6504 NORTH OF SUSANVI LLE FROM 7.0 M LES  SYSTEMS P.O. BOX 270430 $1, 056,481 06/19/09 oo
SAET :;32'(829) E NORTH OF CDF FI RE STATI ON TO FOSTER P O BOX 4770 SUSANVI LLE, CA 96127 $0 o
(98) DRAW ROAD (530) 257- 8120 COMVPLETED
--0) CHI P SEAL W TH DI GOUTS MODESTO CA 95352
HML WeCP (209) 525- 9065
02- MOD- 395-58. 1/ 0 I'N MODOC COUNTY NEAR NEW PI NE CREEK  STEVE MANNI NG CONSTRUCTI ON | NCTUHOLSKI , JEROMVE $212,744 05/11/09  100%
02-4C8504 AT 0.2 MLE SOUTH OF COUNTY ROAD 133DP O BOX 491660 4300 CATERPI LLAR ROAD $203, 1;3 885 gg; gg 100%
DRAI NAGE MODI FI CATI ON REDDI NG, CA 96003
REDDING CA 96049 530) 225- 3419 091 281 Ogcowp
(530) 222- 0810 (530) 225- LETED
WPCP
02- MOD- 395-/ 20. 8 I N MODOC COUNTY NEAR ALTURAS FROM THE | NTERNATI ONAL SURFACI NG GREENE, DAVI D $1,906,180 06/08/09  100%
02- 1E3204 LASSEN MODOC COUNTY LINE TO ALTURAS SYSTENS P. O BOX 270430 $1,182,290 06/19/09 62%
SARR- P395- ( 224) E OVERHEAD P O BOX 4770 $961, 638 09/ 21/ 09
SUSANVI LLE, CA 96127
P3-95 2-(48) PLACE SEAL COAT (530) 257- 8120 SUSPENDED
--() MODESTO CA 95352
HML WeCP (209) 525- 9065
02- PLU- 36- 12. 3/ 14 IN PLUMAS COUNTY ABOUT 6 M LES EAST KN FE RI VER CONSTRUCTI ON WNG  KATHRYN $1, 426,553 06/01/09  100%
02- 1E9804 OF CHESTER FROM 0.8 M LE WEST TO 1.2 1764 SKYWAY 28482 HW 44, SUITE 1 $1, 189, 163 06/ 11/ 09 87%
SARR- P036- ( 086) E $0 09/ 23/ 09
PO-36 O-(6 M LES EAST OF LAKE ALMANCR SAFETY CHI OO CA 95928 SHI NGLETOMN, CA 96088
- - (6B) ROADS| DE REST AREA (530) 474- 4424 SUSPENDED

--0

HVL WPCP

COLD I N PLACE RECYCLE

(530) 891- 6555
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-70-79.1/0 I'N PLUVAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTI ON COLLINS, RONALD $1, 639,388 07/23/09 10%
02-377814 THE LESTER T DAVI S SAFETY ROADSIDE | NCORPORATED 1555 EAST MAIN STREET $86, 719 085 195 09 50
REST AREA 6621 CLARK ROAD QUINCY, CA 95971 $86, 719 09/15/09
REPLACE SAFETY ROADSI DE REST AREA .
PARADI SE CA 95969 (530) 283- 2451
HA26 WPCP (530) 876- 1363
02-PLU-89-.3/0 I'N PLUVAS COUNTY ABOUT 6.0 M SOUTH THUNDER MOUNTAI N ENTERPRI SES COLLINS, RONALD $124,663 06/04/09  100%
02- 3C3304 OF GRAEAGLE AT 2.6 M SOUTH OF COUNTY I NC 1555 EAST MAI N STREET $115, Ggg 8;; g%j gg 100%
ROAD Al15 P O BOX 292821 QUI NCY, CA 95971 10/ 01/ 09
REPLACE CULVERTS .
SACRAMENTO CA 95829 (530) 283- 2451 COMPLETED
HA42 WPCP (916) 381- 3400
02-SHA-5-4.2/8.5 I N SHASTA CO NEAR ANDERSON FRM STEVE MANNI NG CONSTRUCTI ON | NCGRANADOS, ANTHONY $2, 287,182 03/ 26/ 09 98%
02- 4C9904 DESCHUTES ROAD UNDERCROSSING TO 1.3 P O BOX 491660 122 BELLE M LL ROAD $2,194,409 04/24/09 94%
ACHS- 0058- (335) E $194,289 10/ 29/ 09
M LES SOUTH OF KNI GHTON ROAD RED BLUFF, CA 96080
00- 58 3-(5E) OVERCROSS! NG REDDI NG CA 96049
0 (530) 222- 0810 (530) 527- 8417
I NSTALL MEDI AN BARRI ER
HB1 SWPPP
02- SHA-5-15. 1/ 15. 7 I'N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JANES $60, 856, 180 03/ 05/ 08 45%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HONE ROAD 4300 CATERPI LLAR ROAD $44,372,718 03/ 14/ 08 73%
ACST- P044- (044) E $2, 110,415 01/28/11
PO-44 0-(4 SEPARATI ON MARTI NEZ CA 94553 REDDI NG, - CA 96003
) -(4B) W DEN HI GHWAY AND RAMPS (530) 225- 3160
--() (925) 372- 8000
HB4N SWPPP
02- SHA- 299-5. 4/5. 8 I N SHASTA COUNTY ABOUT 13 M WEST OF J F SHEA CONSTRUCTI ON | NC RI NARD, VAYNE $1,228,000 11/07/08  100%
02- 1C16A4 OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 494519 4300 CATERPI LLAR ROAD $1,185,405 11/20/08 40,
ACST- P299- (153) E $0 09/ 25/ 09
M LES WEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003
P2-99 1-(3E) REALI GN CURVE REDDI NG CA 96049 (530) 226- 0531 09/ 28/ 09
-0 (530) 246- 4292 COMPLETED
HB1 SWPPP
02- SHA-299-6.9/7. 6 I'N SHASTA COUNTY ABOUT 8.6 M WEST OF TULLIS INC MENDOZA, SERG O $2,219,982 04/ 23/09 85%
02- 2C5804 WH SKEYTOWN FROM 1.0 M TO 0.5 M P O BOX 493416 4300 CATERPI LLAR ROAD $2, 075,867 05/05/09 91%
ACHS- P299- (156) E VEST OF CRYSTAL CREEK ROAD $0 10/ 07/ 09
REDDI NG, CA 96003
P2-99 1-(6E) REALI GN CURVE REDDI NG CA 96049 5301 226. 3103 10/ 14/ 09
-0 (530) 241- 5105 (530) 225- SUSPENDED

HB1 SWPPP
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District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299-/ . 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PMENT RENTAL INC  RINARD, WAYNE $3,487,657 05/09/08  100%
02-397904 WEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $3,452,312  06/05/08 09,
ACST- P299- (152) E $0 10/ 08/ 09
P2-99 1-(2EH) P MLE EAST OF TRINITY COUNTY GLENN CA 95943 REDDI NG, - CA 96003 10/12/09
. . REALI GN CURVE AND | MPROVE DRAI NAGE .
6202- 003-() (877) 503- 6300 (530) 229- 0531 COVPLETED
HB1 SWPPP
02- SHA-5713-/0 I N SHASTA COUNTY ABOUT 10 M LES TI MBERWORKS SANTCS, CHRI'S $336, 708 05/ 15/ 09 45%
02-4C8404 NORTH OF LAKEHEAD AT G BSON P O BOX 1240 4300 CATERPI LLAR ROAD $112,802 05/28/09 34%
$47,289 03/26/ 10
MAI NTENANCE STATI ON REDDI NG, CA 96003
CONSTRUCT NEW OFFI CE, CREW BUI LDI NG MOUNT SHASTA CA 96067 (530) 949- 7581
(530) 926- 4093
HAL2 wecP
02-S1S-3-8.0/0 I'N SI SKI YOU COUNTY | N FORT JONES AND RON HALE CONSTRUCTI ON | NC HI NTON, JOHN $122,826 06/ 25/ 09 80%
02- OE8504 YREKA AT VARI QUS LOCATI ONS P O BOX 795 1745 S. MAIN STREET $119,276  07/07/09 97%
I NSTALL ADA RAMVPS YREKA, CA 96097 $0  09/30/09
SHASTA LAKE CA 96019 (530) 841. 0173
(530) 275- 7844 e
HB71 WeCP
02-S1S5-2.0/2.5 I'N Sl SKI YOU COUNTY | N DUNSMJIR FROM Pl PENOLOGY | NC PASCAL, ANTHONY $214, 403 08/ 06/ 09 69%
02- 2E1804 0.1 MLE SOUTH OF W LLOW STREET 4253 DULUTH AVENUE 1625 MOTT ROAD $214,403  08/17/09 0,
UNDERCROSSI NG TO CENTRAL DUNSMUI R MT. SHASTA, CA 96067 $213,653 11/03/09
ROCKLI N CA 95765
UNDERCRGSSI NG 916) 408- 5038 (530) 235-9814
REPAI R CULVERT (916) )
HVR wecP
02-S1S-5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $647,835 08/06/09  100%
02-2E2704 DUNSMJI R FROM SACRAMENTO RI VER BRI DGE P O BOX 494519 1625 MOTT ROAD $612,538 08/19/09 .0
OVERHEAD TO 0.3 M LE NORTH OF LASSEN MI. SHASTA CA 96067 $0 09/21/09
REDDI NG CA 96049 10/ 01/ 09
LANE OVERCRGSSI NG 530) 246- 4292 (530) 235-9814 COVPLETED
REMOVE AND REPLACE ASPHALT PAVEMENT (230)246-
WeCP
02-S1S5-2.7/0 I'N Sl SKI YOU COUNTY | N DUNSMJI R AT C C MYERS I NC MURPHY, JAMES P. $1, 429,508 04/ 03/ 09 92%
02- 0E3304 SACRAMENTO RI VER BRI DGES NO. 02 0002 P O BOX 2948 4300 CATERPI LLAR ROAD $1, 090, 790 04/ 20/ 09 77%
AND 02 0002Y. REDDI NG, CA 96003 $0 285 225 gg

HA21 WPCP

RANCHO CORDOVA CA 957412948
(916) 635- 9370

BRI DGE DECK MAI NTENANCE

(530) 225- 3099
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Statement of Ongoing Contractsasof 10/20/09

11/ 04/ 09
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-5-22.3/22.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0. 3 SHASTA CONSTRUCTORS | NC MURPHY, JAMES $2,199, 756 05/ 21/ 09 73%
02-2C7104 M SOUTH TO 0.3 M NORTH OF SHASTA P O BOX 491539 1625 MOTT ROAD $1, 735,532 06/05/09 78%
Acgict 2852:522)8) ) RIVER BRI DS REDDI NG CA 96049 MOUNT SHASTA, - CA 96067 paE, 078 AIR0109
REPLACE BRI DGE DECK (530) 605- 5867
--0) (530) 365- 3930
HA21 SWPPP
02-SI S-5-37.5/51. 2 I'N SI SKI YOU COUNTY I N AND NEAR YREKA J F SHEA CONSTRUCTI ON | NC H NTON, JOHN $6, 165, 022 05/ 22/ 09 74%
02- 1E3304 FROM 0.7 M LE SOUTH OF GRENADA P O BOX 494519 1745 S. MAIN STREET $5, 384, 187 06/ 05/ 09 89%
OVERCROSSI NG TO SHASTA RI VER BRI DGE YREKA, CA 96097 $243,536  11/14/09
REDDI NG CA 96049
NUMBER 02-0148L (530) 841-0173
HOT M X ASPHALT OVERLAY (530) 246- 4292
HML wecP
02-SIS-5-51.1/58. 1 I N SI SKI YOU COUNTY NEAR YREKA FROM  RON HALE CONSTRUCTI ON | NC HI NTON, JOHN $881, 224 08/ 05/ 09 21%
02- 2E1404 0.1 MLE SOUTH OF SHASTA RI VER BRI DGEP O BOX 795 1745 S. MAIN STREET $803,004 08/17/09 90%
TO KLAMVATH RI VER ROAD UNDERCROSS! NG YREKA, CA 96097 $803,004  12/01/09
SLAB REPLACENENT SHASTA LAKE CA 96019 (530) 841. 0173
(530) 275- 7844
WPCP
02-S1S-96-1.2/3 I'N SI SKI YOU COUNTY AT VARl OUS HAYES AND SONS | NC H NTON, JOHN $1, 011,196 12/11/08 72%
kO ge  Lomos s 5. i st mELS e o
- ) I NSTALL PRECAST CULVERTS '
--0) HAPPY CAMP CA 96039 Y?ggA’SﬁAoiggw
(530) 493- 2679 (530) 841-
HA23 wecP
02- Sl S-96-20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARVAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02- SI S-96-28. 8/ 29. 2 I'N SI SKI YOU COUNTY ABOUT 12.0 M LES WEST COAST PAVI NG AND CHI P PASCAL, TONY $423,241 07/ 16/ 09 75%
02- 2E0804 VEST OF HAPPY CAMP FROM 0.2 TO 0.7  SEALING 1625 NOTT ROAD $11,559 08/ 05/ 09 3%
$11,559 06/ 18/ 10 °

HB1 SWPPP

M LE EAST COF | NDEPENDENCE SAFETY
ROADSI DE REST AREA
| MPROVE SUPER ELEVATI ON

P O BOX 1231

YREKA CA 96097
(530) 842- 7283

MOUNT SHASTA, CA 96067

(530) 235- 9806
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-96-92. 0/ 105. 6 I'N SI SKI YOU AND TEHAMA COUNTI ES  NEAR NORTHVEST PAVI NG MENDOZA, SERG O $1,782,815 04/17/09  100%
02- 0E5704 GOTTI VI LLE FROM 1.1 M LES VEST OF 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $1, 249, 923 835 gg; 83 74%
LUVMGREY CREEK BRIDGE TO 0.2 M VEST REDDI NG, CA 96003
REDDI NG CA 96001
OF KLAMATH RI VER BRI DG 530) 225- 3193
(530) 246- 4388 (530) OVER RN
PLACE SEAL COAT
HML WeCP
02-SI' S-263-52.6/57. 1 I'N Sl SKI YOU COUNTY AT VARI OUS STEWART ENG NEERI NG | NC HI NTON, JOHN $3,321,842 05/23/08  100%
02- 3C8604 LOCATI ONS P O BOX 990010 1745 S MAIN STREET $3, 170, 8;3 (1)85 gg; gg 99%
REHABI LI TATE BRI DGE DECKS
REDDI NG CA 96099 YREKA, - CA 96097
(530) 244- 8464 (530) 841-0173 OVER RUN
HVB wecP
02-TEH-5-7.2/7.7 IN TEHAMA COUNTY | N AND NEAR CORNI NGKNI FE RI VER CONSTRUCTI ON ROGERS, JIM $3, 949,911 05/ 06/ 09 49%
02-370704 AT VARI OUS LOCATI ONS FROM KI RKWOOD 1764 SKYWAY 3881 BENATAR, SUITE C $3;$§éé,gf$ gi; gfi; 28 73%
ROAD OVERCROSSI NG TO GALLAGHER AVENUE CHI CA 95928-7171 '
CHI CO CA 95928 @,
OVERCROSSI NG (530) 895- 5245
(530) 891- 6555
RECONSTRUCT | NTERCHANGE
HB4C SWPPP
02- TEH5-12.2/0 IN TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLI NE, JEFF $26, 409, 026 05/ 23/ 08 56%
%} &%(7)8‘51_(333) c 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD %ﬁ' igg ggg 885 %(7)5 (1)3 51%
0 THOVES CREEK BRI DGE P O BOX 491539 RED BLUFF, CA 96080 ! !
o REPLACE BRI DGE B}
REDDI NG CA 960491539 (530)527-8418
HA21 SWPPP (530) 365- 3930
02- TEH5-22.2/27.5 I N TEHAMA COUNTY | N AND NEAR RED C C MYERS I NC BLI NE, JEFF $29, 211, 926 06/ 26/ 09 20%
02- 2C50U4 BLUFF FROM 5.3 M LES SOUTH OF ADOBE 3286 FI TZGERALD ROAD 122 BELLE M LL ROAD $4,160,594  07/08/09 14%
SARR- 0058- ( 336) E ROAD OVERCROSS! NG TO ADOBE ROAD RED BLUFE. CA 96080 $1, 628,234 07/30/ 10
00-58 3- (6E) OVERCROSS! NG RANCHO CORDOVA CA 957426811 (530) 527 ;3413
-0 BRI DGE DECK MAI NTENANCE (916) 635- 9370
HA22 SWPPP
02- TEH 5-40. 6/ 0 IN TEHAMA COUNTY ABOUT 9 M LES NORTH TULLIS INC GRANADCS, ANTHONY $805,491 07/13/09 0%
02- 4C7904 OF RED BLUFF AT COTTONWOOD TRUCK P O BOX 493416 122 BELLE M LL ROAD 28 82; §§§ (1)8 0%

HA42

SCALES

CONSTRUCT VEI GH | N MOTI ON' SCALES REDDI NG CA 96049

(530) 241- 5105

RED BLUFF, CA 96080
(530) 527- 8417
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Statement of Ongoing Contractsasof 10/20/09

11/ 04/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 36-82.2/0 I'N LASSEN AND TEHAMA COUNTI ES AT THE DUNTON CONSTRUCTI ON COVPANY CHAFFEE, ERIC $148, 858 05/ 26/ 09 69%
02- 0E9604 M NERAL AND GRASSHOPPER SANDHOUSE I NC 122 BELLE M LL ROAD $115, 952 06; 24; 09 78%
SANDHOUSE STRUCTURAL REPAI RS 19802 OX YOKE ROAD RED BLUFF, CA 96080 $28,004  12/11/09
ANDERSON CA 96007 (530) 218- 2266
HAL2 WPCP (530) 365- 9652

02-TEH99-4.7/8 I'N TEHAVMA AND PLUVAS COUNTI ES AT STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $2, 207, 347 06/ 05/ 09 100%

gi_R(F)e-Egcl)gé(sos) c VARl OUS LOCATI ONS P O BOX 491660 3881 BENATAR, SUITE C $2, 063, 7;5 ggf igf gg 100%
PLACE HOT M X ASPHALT CHI CO, CA 95928-7171
00- 0C 3- (5E) REDDI NG CA 96049 ' 10/ 15/ 09
-0 (530) 222- 0810 (530) 895- 5245 COMPLETED
HML WPCP

02- TEH-5728-/0 I'N TEHAVA COUNTY I N RED BLUFF AT THE ALLEN L BENDER I NC BLI NE, JEFF $6, 758, 743 04/ 23/ 08 67%

02- 362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD 6,700,269 0514/08 g,
RELOCATE MAI NTENANCE STATI ON ,
VEST SACRAMENTO CA 95691 (REEO)B;;JSFQ?; 96080
(916) 372- 2190
HAL2 SVPPP

02-TRI-3-3.8/0
02- 0E3104

IN TRINITY AND LASSEN COUNTI ES AT
VARI QUS LOCATI ONS
BRI DGE DECK MAI NTENANCE

J F SHEA CONSTRUCTI ON | NC
P O BOX 494519

TUHOLSKI , JEROVE
4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 225- 3419

$4, 035,683 04/29/09 91%
$3, 715,280 05/12/09

90%

$234, 850 11/20/09

REDDI NG CA 96049
(530) 246- 4292
HVB  HML WPCP

02-TRI-299-2.2/2.6 IN TRINITY COUNTY NEAR SALYER FROM A | S CONSTRUCTI ON COMPANY  WNG, DAN $1, 549, 995 02/ 05/ 09 84%
02- 4C3604 1.0 MLE TO 0.5 MLE WEST OF TRINITY 6420 VIA REAL SU TE 6 P.O. BOX 699 $864,083 03/03/09 56%
ACHS- P299- (154) E R VER BRI DGE 05- 0081 $164, 851 11/ 13/ 09
P2-99 1-(4E) ) CARPI NTERI A CA 93013 GARBERVI LLE,  CA 95542
W DEN AND CONSTRUCT BARRI ER (707) 498- 3816
--() (805) 684- 4344
HB1 SWPPP

02-TRI -299-13.3/13.8 I'N TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTI ON COMPANY W NG, DAN $3, 601, 004 04/01/09 61%

22- 30338‘91 1550 E FROM 0.4 M VEST TO 0.1 MLE EAST OF INC 5065 BOYD ROAD, STE B $11$§§§’§§§ 8‘115 ig; f1>g 42%
:PZE 99 l-ESE)) FRI EDRI CH RQAD. P O BOX 406 ARCATA, CA 95521 !
) ) SHOULDER W DENI NG -
--0) W LLOW CREEK CA 95573 (707) 498-3489
HB1 SwWePP (530) 629- 3702

Totals: Authorized Final Amt: $179, 198, 363 Completed to Date: $113, 308, 829 Work ThisMonth: $10, 040, 773




Cnty Rt Pm
02- LAS-36-17.5/19.1
02- LAS-36-22.5/24.4
02- LAS- 139-40. 0/ 53
02- MOD- 395-58.1/0
02- MOD- 395-/20. 8
02- PLU- 36-12. 3/ 14
02- PLU-70-79.1/0
02- PLU-89-.3/0
02- SHA-5-4.2/8.5
02- SHA-5-15.1/15.7
02- SHA- 299-5.4/5.8
02- SHA-299-6.9/7.6
02- SHA-299-/.6
02- SHA-5713-/0
02-SIS-3-8.0/0
02-SIS-5-2.0/2.5
02-SI1S-5-2.7/11. 4
02-SIS-5-2.7/0
02-SI S-5-22.3/22.9
02-SI S-5-37.5/51.2
02-SI S-5-51.1/58.1
02-SI S-96-1.2/3

Statement of Ongoing Contracts - Index

Contract

02- 1E0704
02- 368904
02- OE6504
02- 4C8504
02- 1E3204
02- 1E9804
02- 377814
02- 3C3304
02- 4C9904
02- 328034
02- 1C16A4
02- 2C5804
02- 397904
02- 4C8404
02- OE8504
02- 2E1804
02- 2E2704
02- OE3304
02-2C7104
02- 1E3304
02- 2E1404
02- 3C8104
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District
Federal Aid
- -
- E-

Cnty Rt Pm

Statement of Ongoing Contracts - Index

02- SI S-96-20.0/20.1
02- SI S-96-28.8/29. 2
02- SI S-96-92. 0/ 105. 6
02- SI S-263-52.6/57.1

02- TEH 5-40.6/0
02-TEH-5-7.2/7.7
02- TEH5-12.2/0
02- TEH 5-22. 2/ 27.5
02- TEH 36-82. 2/0
02- TEH-99-4.7/8
02- TEH- 5728-/0
02-TRI-3-3.8/0
02-TRI-299-2.2/2.6

02- TRI - 299-13. 3/ 13. 8

02

Statement of Ongoing Contracts - Federal Aid

Category

Contract

02- 340204
02- 2E0804
02- OE5704
02- 3C8604
02- 4C7904
02- 370704
02- 0C9704
02- 2C50U4
02- OE9604
02- OE6104
02- 362104
02- OE3104
02- 4C3604
02- 3C0804

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO

$26, 409, 026

$2, 199, 756

Work Comp

$13, 555, 949

$1, 735, 532



District
Federal Aid
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District Total:

02

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO

$65, 571, 837
$38, 379, 732
$1, 011, 196
$45, 626, 815
$179, 198, 363

Work Comp
$49, 010, 435
$32, 028, 741

$684, 794
$16, 293, 378
$113, 308, 829

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

02

Work completed this Period:

$15, 669, 139

$15, 669, 139
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